OQC PROJECT REPORT

PM Alignment and Stakeholder Brief

Department PCAS IS Software Team

OQC Project Alignment

OPERATING MODEL

This document is intended to align the OQC project on current status, the April 2026 pilot target, the operating model, expectations from PM support, and the minimum reporting structure required for effective delivery management. At this stage, the project is better served by short execution-validation-replanning loops than by a traditional long-cycle sprint model. The goal of this document is therefore not only to align on Scrum

ceremonies, but to align on the actual delivery model and decision-making structure needed for the current phase.

- Target pilot deployment window: the second week of April 2026 - More specifically, the target is to be ready around the weeks of April 6, 2026 or April 13, 2026.

- Product targets: Gen2 and Gen4 - Goal: provide a pilot-ready flow suitable for real operational validation - Automation focus: Pump Automation Test

Pilot target and acceptance criteria

Prepared for April 2026 pilot alignment
2026-03-12-pm-alignment-confluence-en.md

DATE

March 12, 2026

PURPOSE

Alignment document for

AUDIENCE

Project Manager,

	PM discussion and stakeholder sharing	**Gerald, key stakeholders**

Source: 2026-03-12-pm-alignment-confluence-en.md

Prepared for April 2026 pilot alignment

CONTENTS

Reading Flow and Key Decisions

This print layout aligns current status, pilot criteria, operating model, PM expectations, and reporting needs in one management-ready brief.

01 1. Purpose of This Document

02 2. Current Project Status

03 3. Pilot Objective

04 4. Definition of MVP / Pilot

05 5. Current Operating Model

06 6. Proposed Roadmap

07 7. What I Need from the PM

08 8. Reporting Needed

09 9. Recommended Governance Rhythm

10 10. Report Audience

11 11. Key Alignment Message

12 12. Suggested Confluence Page Title

SNAPSHOT

Current Status and Pilot Gate

The immediate objective is not long-cycle planning. It is to secure enough stability and integration completeness to run a meaningful pilot.

90
done

1
in implementation review

21
in todo

Core Capabilities in Place

- Edge-based inspection execution workflow
- Combined support for manual, semi-automatic, and automatic execution modes
- FT&CC catalog and scenario-driven execution structure
- Authentication and user access control foundation
- Traceability and evidence-handling foundation for inspection results

Pilot Objective and Scope

- Product targets: **Gen2** and **Gen4**
- Goal: provide a pilot-ready flow suitable for real operational validation
- Automation focus: **Pump Automation Test**

ROADMAP

Roadmap to the April Pilot

The right management view for this phase is milestone completion and integration risk, not an over-detailed sprint forecast.

Phase A. Stabilize the current core flow

Target period: mid-March 2026

- Improve DOCX report completeness and quality
- Close immediate login and deployment stabilization items
- Remove inspection UX friction that directly affects pilot operators

Phase B. Pilot-readiness integration

Target period: late March 2026

- Harden edge-to-server synchronization
- Validate evidence / file synchronization behavior
- Validate the server-to-edge catalog or Gherkin deployment path
- Run integrated verification of the main end-to-end execution flow

Phase C. Pilot validation

Target period: early April 2026

- Validate pilot operating scenarios for Gen2 and Gen4
- Confirm that an ME engineer can complete one full manual test loop independently
- Validate the Pump Automation Test demonstration

Phase D. Pilot deployment

Target period: second week of April 2026

- Deploy the pilot-ready version for Gen2 and Gen4
- Support initial pilot operation
- Capture real usage issues and next-phase improvement items

- Confirm the pilot reporting package and operating checklist

OPERATING MODEL

Operating Rhythm, PM Role, and Reporting

The PM focus should stay on milestones, risk, dependencies, and stakeholder alignment rather than fine-grained micro-task control.

Expected PM Support

- Maintain stakeholder alignment on pilot scope, priorities, and tradeoffs
- Manage schedule tracking
- Support Scrum ceremonies where useful
- Identify requirement gaps or blind spots that Gerald may not have explicitly surfaced yet
- Convert external asks into decision-ready discussions
- Track dependencies, risks, and follow-up actions
- Maintain milestone-level visibility

Essential Reporting Set

- **Pilot Readiness Report**
- Current milestone
- Remaining critical scope
- Top risks
- Blockers affecting the April pilot
- **Committed vs. Delivered Report**
- Measured at the theme or milestone level, not at the micro-story level
- What was intended in the last review window
- What was actually delivered
- What changed and why
- **Risk / Dependency Log**
- Schedule risks
- External dependencies
- Open decisions
- Owners and target dates

- **Decision Log**
- Key product or delivery decisions
- Why the decision was made
- Impact on timeline, scope, or architecture
- **Gap / Requirement Watchlist**
- Requirements that may still be missing from the current plan or implementation
- Operational gaps that must be checked before pilot

Pilot target and acceptance criteria

Milestone-level roadmap

Key risks and external dependencies

Clear status visibility for stakeholders

SECTION

1. Purpose of This Document

This document is intended to align the OQC project on current status, the April 2026 pilot target, the operating model, expectations from PM support, and the minimum reporting structure required for effective delivery management.

At this stage, the project is better served by short execution-validation-replanning loops than by a traditional long-cycle sprint model. The goal of this document is therefore not only to align on Scrum ceremonies, but to align on the actual delivery model and decision-making structure needed for the current phase.

SECTION

2. Current Project Status

As of March 12, 2026, the OQC project has already established a substantial functional base and is now moving from core feature construction into pilot-readiness hardening and integration completion.

Current execution snapshot

- Kanban status: **90 done**, **1 in implementation review**, **21 in todo**
- Recent major completions:
  - Local authentication backend
  - Login UX redesigned to support local ID/password first, with SSO as an optional path
  - OQC remote deployment automation and server-frontend redeployment
  - Key FT&CC inspection UX improvements
- Current in-flight item:
  - DOCX report enhancement: add overall statistics chart section

Core capabilities already in place

- Edge-based inspection execution workflow
- Combined support for manual, semi-automatic, and automatic execution modes
- FT&CC catalog and scenario-driven execution structure
- Authentication and user access control foundation
- Traceability and evidence-handling foundation for inspection results

SECTION

3. Pilot Objective

Target timing

- **Target pilot deployment window:** the second week of April 2026
- More specifically, the target is to be ready around the weeks of **April 6, 2026** or **April 13, 2026**.

Target scope

- Product targets: **Gen2** and **Gen4**
- Goal: provide a pilot-ready flow suitable for real operational validation
- Automation focus: **Pump Automation Test**

SECTION

4. Definition of MVP / Pilot

For this project, MVP at this stage does not mean a broad feature-complete platform. It means the minimum stable level required to operate a meaningful pilot.

Pilot acceptance criteria

A. Manual operation baseline

- An **ME engineer must be able to complete one full loop of a 100% manual test independently**
- This is the baseline condition for pilot operation, with continuous improvement expected afterward

B. Automation demonstration baseline

The Pump Automation Test should be able to demonstrate:

- Automatic start / stop of the pump
- Acquisition of relevant sensor data
- Pass / fail judgment based on collected values

This automation does not need to be perfect at the pilot stage. A meaningful and executable demonstration is sufficient.

Items that are not the priority for MVP

- Full enterprise-level process formalization
- Detailed long-cycle forecasting for every micro-feature
- Heavy administrative overhead for very small implementation slices

SECTION

5. Current Operating Model

The project is currently running in a very short feedback loop between design and implementation.

Operating characteristics

- Gerald and Bipin are directly planning and implementing inside short feedback cycles
- Small functional slices are handled directly as Kanban cards rather than expanded into full stories
- The effective detailed planning horizon is typically **1-3 days**
- For this phase, **milestone-based alignment plus short-horizon execution control** is more suitable than a detailed two-week planning model

This is not a lack of planning. It is planning at the level that best fits the current product-shaping phase.

SECTION

6. Proposed Roadmap

Phase A. Stabilize the current core flow

Target period: mid-March 2026

- Improve DOCX report completeness and quality
- Close immediate login and deployment stabilization items
- Remove inspection UX friction that directly affects pilot operators

Phase B. Pilot-readiness integration

Target period: late March 2026

- Harden edge-to-server synchronization
- Validate evidence / file synchronization behavior
- Validate the server-to-edge catalog or Gherkin deployment path
- Run integrated verification of the main end-to-end execution flow

Phase C. Pilot validation

Target period: early April 2026

- Validate pilot operating scenarios for Gen2 and Gen4
- Confirm that an ME engineer can complete one full manual test loop independently
- Validate the Pump Automation Test demonstration
- Confirm the pilot reporting package and operating checklist

Phase D. Pilot deployment

Target period: second week of April 2026

- Deploy the pilot-ready version for Gen2 and Gen4
- Support initial pilot operation
- Capture real usage issues and next-phase improvement items

SECTION

7. What I Need from the PM

At this stage, the most valuable PM contribution is not fine-grained Scrum administration on small implementation items. The higher-value role is external alignment, risk management, and structured support around execution gaps.

Expected PM support

- Maintain stakeholder alignment on pilot scope, priorities, and tradeoffs
- Manage schedule tracking
- Support Scrum ceremonies where useful
- Identify requirement gaps or blind spots that Gerald may not have explicitly surfaced yet
- Convert external asks into decision-ready discussions
- Track dependencies, risks, and follow-up actions
- Maintain milestone-level visibility

Recommended practical model

- Operate day-to-day execution primarily through Kanban
- Use PM effort primarily for milestones, risks, dependencies, and gap management rather than micro-task control
- Review status and risks weekly
- Re-baseline scope quickly when needed

SECTION

8. Reporting Needed

What is needed now is not a large reporting package, but a small set of reports that support decisions.

Essential reports

- **Pilot Readiness Report**
  - Current milestone
  - Remaining critical scope
  - Top risks
  - Blockers affecting the April pilot
- **Committed vs. Delivered Report**
  - Measured at the theme or milestone level, not at the micro-story level
  - What was intended in the last review window
  - What was actually delivered
  - What changed and why
- **Risk / Dependency Log**
  - Schedule risks
  - External dependencies
  - Open decisions
  - Owners and target dates
- **Decision Log**
  - Key product or delivery decisions
  - Why the decision was made

Lower-value reports for the current phase

- Detailed sprint burndown focused on very small items
- Story-point reporting for micro-slices of work
- Formal status artifacts that duplicate the Kanban board without improving decisions

- Impact on timeline, scope, or architecture
- **Gap / Requirement Watchlist**
  - Requirements that may still be missing from the current plan or implementation
  - Operational gaps that must be checked before pilot

SECTION

9. Recommended Governance Rhythm

- **Daily or near-daily maker planning:** Gerald / Bipin led, 1-3 day horizon
- **Weekly PM alignment:** milestones, schedule, risks, requirement gaps, external dependencies
- **Stakeholder review as needed:** demo, pilot readiness, scope adjustment

SECTION

10. Report Audience

The expected consumers of the reporting output are:

- **Primary:** Gerald
- **Secondary:** relevant stakeholders

The reports should therefore function as alignment tools for actual decision-makers, not as administrative documents produced only for process compliance.

SECTION

11. Key Alignment Message

The project is not under-planned. It is being planned at the level appropriate for the current phase.

The following must be explicit:

- Pilot target and acceptance criteria
- Milestone-level roadmap
- Key risks and external dependencies
- Clear status visibility for stakeholders

At the same time, forcing every small implementation step into a long-cycle process would not match the current delivery speed.

SECTION

12. Suggested Confluence Page Title

`OQC Project Alignment: April 2026 Pilot Scope, Operating Model, PM Expectations, and Reporting`